
DAILY WORK ORDER 

Wor k Per i od: 
8/25/87 

Contractors 0= H. Materials QSCs Jack D. Harmon 
Contractor Rep.s Paul Street 

WORK PLANNED/AUTHORI ZEDs WORK ACCOMPLISHED FROM 
1.)Continue to clean out sumps #15A PREVIOUS WORK ORDERs 

& EL Begin sumps #1, #2 ?< #3. 
2.) Set-up S< initiate laser ing in Yes No Continues 

area #12 along w/sumps 35-42. 1. 1 ( x 1 ( 1 ( 1 
3.1 Repair sump covers as needed. 2. 1 ( X 1 ( 1 ( 1 
4.1 Cover the debris with visqueen 3. 1 ( X 1 ( 1 ( 1 

& secure the doorways into areas 4. 1 ( 1 ( 1 ( X 1 
#2 and #3. 

4 . 1 Samp 1 e ar eas #10 & #11 (1st f 1 oor > 
and begin sampling area #7 1st 
floor and 2nd floor pad. 

5.)Fill in the trench, leading from the 
vacuum recovery system into the 
building, with sand. 

6.)0pen the vacuum recovery system to 
clean inside. 

EQUIPMENT PLANNED/AUTHORI ZEDs 
(3) Vans (1) Pick-up Truck 
(1> Decon trailer (31 Bobcats 
(11 Command Post Trailer 
(11 Crew Trai1er (31 12K Poo1s 
(11 Portable Eye Wash (21 Car 
(61 Radioes (11 50K Pool 
(11 Water Treatment System 

w/ appurtenances 
(21 High-Pressure Water Laser 

w/hoses (11 Mi n i-Tr ac khoe 
(201 Propane tanks 
(11 Cascade System 
(11 6-CY Dumpster (11 3-in 
(41 Submersible Pumps:(31 2-in 
(31 Satelites (21 6.5KW Generators 

EQUIPMENT USED FROM 
PREVIOUS DAY: 

All Authorized 

comments! 

427713 

(41 Porta-Johns 
(11 Pneumati c For k1i ft 

PERSONNEL AUTHORI ZED: 
(11 Response Manager 
(11 Laborer 
( 11 Lab Tec hn i c i an (21 
(81 C1ean-up Tec hn i c i an (11 

til Foreman (31 
(21 Foreman (21 
(11 Field Clerk 
(51 Clean-up Technician (21 
(11 Lab Tech. I 




